



Sustainable Energy Technical Assistance (SETA) for a Competitive OECS

(Project Overview)

presented by

Organization of Eastern Caribbean States Commission

for

OAS Sustainable Energy Development Workshop: Experience, Strategies and Implementation within the framework of SECBI

Bay Gardens Inn, Saint Lucia 19th August 2014



Background



SUSTAINABLE ENERGY PROGRAMME **OECS COMMISSION**

SETA

Sustainable Energy Technical Assistance for a Competitive OECS project

ECERA

Eastern Caribbean Energy Regulatory Authority project

ECELP

Eastern Caribbean Energy Labeling project



Goal & Objectives of SETA



Provide the guiding framework and create an enabling environment to support the efficient and sustainable production and use of energy in the member countries of the OECS

Contribute to improving the capability of member countries of the OECS to employ holistic approaches to energy management as they move toward the integration of their economies and the coordination and harmonisation of policies

Contribute to
Social and
economic
development of
OECS through
investments in
EE and RE
options



Beneficiaries of SETA



All 9 OECS Member Countries:

► Antigua and Barbuda (86,754)



Commonwealth of Dominica



Grenada (107,818)

Montserrat (UK Oversea)



(4,500)

St Kitts and Nevis


- > St. Lucia (160,922)
- St Vincent and the Grenadines (104,217)
- Anguilla (UK Oversea) (15,094)



Project Financing



Funding (USD2,080,705)



*OECS contribution includes the Commission and Member States



Project Timeline

(Key Milestones)



JAN 2011

- Grant
 Agreement
 between CDB
 and OECS
 Signed
- SETA Project Launched

MAY 2011

Project
 Coordinator
 recruited
 (condition for
 first
 disbursement
 of funds)

MAY 2012

 OECS signs 52-week contract to develop Regional & National EE Strategies (REES) and Action Plans

SEP 2012

 OECS signs 78-week contract to develop Public Education & Awareness Programme on EE

FEB 2013

OECS signs

 52-week
 contract to
 develop
 Model
 Legislation,
 Rules &
 Regulation for
 OECS Energy
 Sector

FEB 2014

- Grant
 Agreement
 disbursement
 period
 extended to
 Dec 2014
- Contract to develop Public Education & Awareness Programme extended to May 2014
- Contract to develop
 Model
 Legislation, Rules &
 Regulations for OECS
 Energy
 Sector
 extended to
 Sep 2014



Project Outputs



June 2013

Regional & National EE Strategies and Action Plans developed

- Direct Install Programme
- Institutional EE Programme

Direct Install:

- Implement EE measures in residential & commercial buildings (including hotels) using national electric utilities as implementation agency;
- > 9% saving in OECS electricity consumption estimated over 3-year period;
- USD87.6 M investment estimated;

Institutional EE Programme:

- Implement EE measures in public buildings, street lighting, water and wastewater facilities using ESCO approach;
- 25% saving in electricity consumption estimated over 3-year period;
- USD37.5 M total investment estimated.

Public Education & Awareness Programme on EE implemented

Nov 2013 to Feb 2014

 'Powersavers – the Power is in Your Hands' EE campaign implemented

www.powersavers.org

- > Webinars and E-Newsletters
- Factsheets and Flyers
- > TV Informercials
- Radio PSAs



June 2014 (on-going)

Draft Model Legislation, Rules and Regulations for Energy Sector developed

- Draft RE Act & Feed-In tariff Regulations
- Draft EE Act & Regulations


- ➤ RE legislation and regulations that covers 3rd party provision and payment for RE generation;
- ➤ EE legislation and regulations that looks at energy usage reduction, EE products, EE in buildings, training & education matters



Major Challenges/Constraints



- Inadequate responses and ineligible bids for services advertised contributed to delays in procurement and implementation of activities
- Inadequate allocation of resources for widespread promotions and awareness building of project at the national level
- Poor responsiveness from OECS member countries







THANK YOU!

Contact Information:

Leonard Deane
Project Coordinator
OECS Commission

Tel: 758-460-4901 Fax: 758-452-2194

Email: ldeane@oecs.org
Website: www.oecs.org